Weekly Construction Report

Hatchery Creek Design/Build Project e

Week: October 12-18, 2014 Project No: 1305

Rain Days/Weather Conditions: Rained a total of 2.7” from Sunday to Thursday this week
(Burkesville gauge).

Personnel on-site: EcoGro/Ridgewater: John Arthur, Tom Cutter, Chad Relinski, Brad
Redmon, & Russ Turpin.

Stantec: N/A

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex
TA27, Bobcat T300

Material deliveries to project site: = N/A

Work performed this week: e Sieved 12"+ rock from previously sieved rock (6”+) at
Disposal Area. Approximately 2000 cubic yards of rock
were sieved.

e No other work was performed this week due to the rain.

Erosion & sediment controls <+ N/A

installed:

Work scheduled for next week: & Continue excavating for floodplain and channel upstream
of Campground Road (113+00 to 116+80) and haul clay to
ravine.

Finish compacted clay fill in ravine stream crossing ~Sta.
106+00 to 106+60.

Build ravine rock spillway.

Continue delivering boulders for step pools and start
delivering 18” D50 rock for step pools as weather allows.

22

3

Construct channel from ~Sta. 110+00 to 116+80.
Continue delivering boulders and 18” D50 rock for step
pools as weather allows.

Work planned for two weeks ahead:

3

General Comments: » The 2"+ of rain this week, in addition to the 2"+ of rain last
week prevented any work on the stream this week. The
weather is forecasted to be drier next week.

Prepared by: Eric Dawalt, P.E. Date: 10-17-14

Precipitation, total, inches
Most recent instantaneous value: 0.00 10-17-2014 09:30 CDT

USGS 83414188 CUHBERLAND RIVER AT BURKESVILLE, KY
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Precipitation this week (Burkesville gauge).
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Since there was no stream construction this week due to the rain, following are some pictures of
the completed channel reaches with water in it due to the rain:

Section of completed channel (looking upstream/south from~ Sta. 128+50). Tributary 9 Spillway is to
the right of picture.

Looking down the Tributary 9 Spillway (looking west from~ Sta. 128+50). There is already enough
flow through the spillway to maintain perennial flow in Tributary 9, as can be seen at the end of the
spillway in the middle of the picture.
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Section of D (braided) channel in the middle of temporarily impacted and enhanced areas of wetlands
(looking southeast at ~Sta.138+50). Water is currently flowing into this area from Tributary 9 and is
only flowing out via the Tributary 9 spillway at ~LT Sta. 128+00.



